

	Week 1	Week 2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
Clean site, set out	█															
Dig footings, place concrete		█														
Plinth and filling			█													
Elect, plumb & surface bed				█												
Brick work					█	█	█									
Roof timber								█								
Roof covering								█								
Elect & plumb, sewer, cable									█							
Plaster & screeds										█						
Ceilings											█					
Doors, windows, glass											█					
Floor tiles												█				
Kitchen, baths, BIC												█	█			
Wall tiles, vanities													█			
Paint											█	█	█	█	█	█
Plugs lights, sanitary													█			
Appliances, accessories													█			
Elect & plumb tests													█	█		
Carpets															█	
Snag list & cleaning																█
Handover																

*This is an example what a basic construction program for a small house can look like. Do your own with the co-operation of the contractor.*

*Add any action you want to. Put a date in where the week number is now. The hand over date must first be installed and the other dates calculated from there. A guide is to have the roof completed in the middle of the period as in this case. The value of the progress is also about 50% of the total value of the project.*